

**WE ARE
HERE**



**Detailed
Corridor Planning**

Final Design

Construction

Transit Analysis

Spring 2020 - Spring 2022

Fall 2022 - Fall 2024

Fall 2024 - Winter 2026

Fall 2026 - Winter 2028

- Initial transit analysis
- Approval of corridor
- Approval to begin corridor planning

- Alternatives analysis
- 15% design
- Station planning
- Corridor alignment
- Preliminary right-of-way (ROW)
- Traffic analysis

- Final design plans
- Corridor refinement
- ROW refinement
- Bus procurement/design

- Station development
- Traffic signal improvements
- Roadway enhancements
- Vehicle testing

Community and stakeholder engagement